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CENWS-PMM 31-JUL-2019

SEATTLE DISTRICT, CORPS OF ENGINEERS
EPA - PROJECT REPORT

JUNE 2019
Invoice Date: 01-JUL-2019, Invoice 47092507, Partial #8
IAG # DW96957990-195 Expiration: 01-APR-2020
EPA PROJECT NAME: TRW Microwaves, Inc., CA
Five-Year Review
USEPA POC: Cynthia Wetmore PHONE: 415-972-3059
USACE PM: Rebecca Rule PHONE: 206-764-6792

SUMMARY OF WORK PERFORMED DURING THIS PERIOD:
Technical tasks — Provided Post EPA Submittal Draft support as requested.
(Technical Team includes Jake Williams, Kris Addis).
1) 2) Project management and administrative activities
e Project/Program/Budget Management (Pimentel, Arcamo, Rule, Obrero):
Scheduled/unscheduled conference calls/phone calls/responded to emails;
internal reporting and scheduling (P2, LIR, PRB).

PUBLIC CONTACTS DURING THE MONTH:
No public contacts were made during the reporting period.

CHANGES IN PERSONNEL.:
No changes in personnel.

ISSUES/RESOLUTIONS:
Limited funds remain. USACE monitoring remaining funding closely as we get close to
the end of the technical support required.

FUNDS DATA: TOTAL AUTHORIZED IAG AMOUNT: $32,500.00
REIMBURSABLE (IN-HOUSE):

TRW TRW TRW

09K4FEO00 AS74FE01 Total
Reimbursable IAG Amount: $26,000.00 $6,500.00 $32,500.00
Previously Billed: $18,030.16 $3,910.97 $21,941.13
Current Month Billing: $2,012.29 $0.00 $2,012.29
Total billed: $20,042.45 $3,910.97 $23,953.42
UNEXPENDED AMOUNT: $5,957.55 $2,589.03 $8,546.58
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PROJECT SCHEDULE:

Kick-off Meeting | 11/19/18 11/19/18 Completed
Submit draft Remedy Description 2/4/19 204119 Completed
Site Inspection 31119 3/11/19 Completed
Begin EPA/CX concurrent review 411119 4/4/2019 Completed
Conference call to discuss review comments 4/25/19 5/7/2019 Completed
Submit FYR to EPA 5/2/19 5/10/2019 | Completed
Respond to requests as received

AMD-TRW
Five-Year Review
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477760 - TRW MICROWAVE, CA

FIVE-YEAR REVIEW

Wi: 3618686,

IA DW96957990-195 3CCTBH
o Expires 1 Apr 2020
. CUMULATIVE CUMULATIVE WORK
| INCREASEINWORK = EXPENDITURES ALLOWANCE | EXPENDITURES RUNNING
~ ALLOWANCE TO DATE (FY) BY MONTH BY MONTH BALANCE
~$0.00 ) $0.00 $0.00 $0.00 | $0.00
$32,500.00 $581.91 $32,500.00 $581.91 $31,918.09
$32,500.00 $1,834.85 $0.00 $1,252.94 $30,665.15
$32,500.00 $9,605.73 $0.00 $7,860.88 | $22,804.27
$32,500.00 $13,775.42 730,00 $4,079.69  $18,724.58
©$32,500.00 $18,463.65 | $0.00 $4,68823  $14,036.35
$3250000  $19,859.55 _ $0.00 $1,385.80  $12,640.45
$32,50000 1 s21,941.43 $0.00 $2,081.58 | $10,558.87
$32500.00  §23,953.42 $0.00 | $2,012.29 | $6,546.58
$32,500.00 | $23,053.42 $0.00 $0.00 | $8,546.58
83250000 $23,85342 $0.00 _.$0.00 $8,546.58
$32,500.00 | $23,953.42 $0.00 $0.00 $8,546.58
- PROJECT SDR—— S ———
, TOTALS $32,500.00 $23,953.42
FUNDS AVAILABLE ; $8,546.58
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